
RD/RA NEGOTIATION TRACKING  1/26/10 
 
Site: Gulfco Marine Maintenance Team: G. Miller, Nann, Aldridge 
 
Scenario:  PRP completing RI/FS under UAO and PRP Removal under AOC 
 
ACTIVITY      DUE DATE 
 
PRP Search Completion/Enforcement Record 6/26/11 & 8/24/11 
 
Proposed Plan (include community meeting)  6/6/11 
 
ROD concurrence (30 days)    7/19 to 7/26/11 
 
ROD Issued      7/26/11 
 Draft SOW, SNL for PRN   7/26/11 
 PRN concurrence    8/25/11 to 9/23/11 
 
PRN to DOJ (60 day review)    9/23/11 
 
DOJ Approval      11/22/11 
 
SNL (Day 1)      12/22/11 
 
Good Faith Offer (Day 60)    2/20/12 
 
Consent Decree/UAO (Day 120)   4/20/12 
 
 Or  
 
 Settlement Conference 1 (120)  4/20/12 

2 (240)  7/20/12 
3 (300)  10/20/12 
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